AMENDMENT NO. TWO TO
PROFESSIONAL SERVICES AGREEMENT WITH
BOHLIN CYWINSKI JACKSON FOR
NEWPORT BEACH CIVIC CENTER & PARK DEVELOPMENT PLAN PROJECT

PHASE TWO
THIS AMENDMENT NO. TWO TO PROFESSE AL SE REEMENT
("Amendment No. Two”), is entered into as of th| 70 day of , 2010,

by and between the CITY OF NEWPORT BEACH a California Wnimpal Corporatlon
("CITY"), and BOHLIN CYWINSKI JACKSON, a Pennsylvania Corporation whose
address is 49 Geary Street, Suite 300, San Francisco, California 94108
("CONSULTANT"), and is made with reference to the following:

RECITALS:

A. On April 27, 2010, City and Consultant entered into a Professional Services
Agreement (“Agreement”) for architectural and consultant services for the second
phase of the Newport Beach Civic Center & Park Development Plan Project
("Project’).

B. On July 12, 2010, City and Consultant entered into Amendment No. One fo the
Agreement to increase the scope of work and increase the total compensation.

C. City and Consultant desire to enter intc this Amendment No. Two to reflect
additional services not included in the Agreement or prior Amendment and to
increase the total compensation.

NOW, THEREFORE, it is mutually agreed by and between the undersigned parties as
foliows:

1. TERM

Section 1 of the Agreement and shall be amended hereby and the following is
substituted in its entirety.

The term of the Agreement shall terminate on December 31, 2011, unless
terminated earlier as provided for in Agreement.

2. SCOPE OF WORK

Section 2 of the Agreement and Section 1 of Amendment No. One shall be
supplemented to increase the scope of services dated July 3, 2010, which is
attached hereto as Exhibit A and incorporated herein by reference. The City may
elect to delete certain tasks of the Scope of Services at its sole discretion.

3. COMPENSATION

The introductory paragraph to Section 4 of the Agreement shall be amended
hereby and the following is substituted in its entirety.



City shall pay Consultant for the services on a time and expense not-to-exceed
basis in accordance with the provisions of this Section and the Schedule of
Billing Rates attached to the Agreement. Consultant's total amended
compensation for all work performed in accordance with this Agreement and prior
amendment, including all reimbursable items and subconsultant fees, shall not
exceed Five Million, One Thousand, Nine Hundred Fourteen Dollars and
no/100 ($5,001,914.00) without prior written authorization from City (“Total
Amended Compensation™). e

3.1 The Total Amended Compensation reflects Consultant's additional
compensation for additional services to be performed in accordance with
this Amendment No. Two, including all reimbursable items and
subconsultant fees, in an amount not to exceed Eight Thousand, Three
Hundred Thirty Dollars and no/100 ($8,330.00), without prior written
authorization from City.

4. INTEGRATED CONTRACT

Except as expressly modified herein, all other provisions, terms, and covenants set forth
in Agreement shall remain unchanged and shall be in full force and effect.
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IN WITNESS WHEREOF, the parties hereto have executed this Amendment No.

Two on the dates written below.

APPROVED AS TO FORM:

OFFICE OF THE CITY ATTORNEY

Date:

R J/"'/
By:Mb@ﬂ/ﬁ 7

ynejte D. Beay€hamp,

/~ Assistant City fx}i&ney %%/
ATTEST:

¢-23-/0
Date: 3/

o@wmﬁ l??wm\,

CITY OF NEWPORT BEACH,
A California Municipal Corporation

Date: 5{’/2,;%«:

P bllc Works Director

CONTRACTOR:
BOHLIN CYWINSKI JACKSON
Date: 1o AUl 2ol

sy AN T —

Leltam [ Brown, Grggory R. Mottola,
City Clerk ce President
e: B-/9-/0
By: W : W‘W
W. Dan Haden, Ili.,
Vice President/Treasurer
Aftachment: Exhibit A — Additional Services to be Performed
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Bohlin Cywinski Jackson

Peter Q. Bohlin, FAIA
Bernard J. Cywinski, FAIA
Jon C. Jackson, FAIA

W. Dan Haden HI, AlA
Frank W. Grauman, AlA
William D. Leose, AIA
Cornelius J. Reid, 1Il AIA
Karl A. Backus, AlA
Gregory R. Mottola, AlA
C. Roxanne Sherbeck, AlA
Rebert E. Miller, AlA
Raymond S. Calabro, AlA

3 July 2010

Mr. Steve Badum, Public Works Director
City of Newport Beach

3300 Newport Boulevard

Newport Beach, CA 82663

Project: Newport Beach City Hall
Newport Beach Project Number xxx
BCJ Project 08519C

Subject: Command Center — AV programming
Additional Services Proposal (BCJ Project 08519C x04)

Dear Mr. Badum:

In the course of the Civic Center project, the space that will serve the City in an emergency situation has
evolved through a series of iterations. In most recent history, at a meeting held on the ninth of April,
direction was provided to change the name of this space to “Command Center” and expand the square
footage. This change served as the basis for BCJ add service 08519C x 01. On the 15" June, another
meeting was held to discuss the AV infrastructure of this space. In this meeting it became apparent that the
users of this space were attempting to describe an AV infrastructure program that had not been expressed
to date. While it is good these needs are being expressed, allowing the design team to meet the users’
requirements, their introduction at this comparatively late stage in the design process has resulted in this
request for additional services.

Project Scope

Audiovisual consultant Charles Salter Associates (CSA) wilt attend a meeting in Newport Beach to review
the AV operational goals of the Command Center and discuss strategies for meeting these goals. At the
end of this meeting there will be an agreed-upon implementation strategy for meeting these goals. CSA will
then update the AV programming document to reflect the revised goals and update the drawings and
specifications to reflect the implementation strategy. Please see CSA's proposal for additional scope
description.

BCJ will manage this process, coordinate CSA’s efforts with the design team and the City, and attend the
meeting with the City and CSA.

Architecture Planning Interior Design 49 Geary Street - Suite 300
Wilkes-Barre/Pittsburgh/Philadelphia/Seattle/San Francisco  San Francisco, California 94108
415.989.2100/Fax: 415.989.2101



Bohlin Cywinski Jackson

08519C x04
3 July 2010
Page 2 of 2

Schedule
There is no proposed change in schedule based on the scope described in this Additional Service.

Prcject Fee
This proposal is for a time-and-material fee, with a not-to-exceed amount of $8,330 based on the
assumptions below:

Services BCJ
01 hours Principal $285.00 per hour $285
02 hours Senior Associate $160.00 per hour $320
01 hours Associate $125.00 per hour $125
CSA 29 June 10 proposal $7,600

Reimbursables BCJ To be billed under base project (08519C) NA
CSA To be billed under base project (08519C) NA
Total $8,330

The BCJ team appreciates the continued opportunity to work with the Newport Beach community towards
the realization of this exciting project.

Please contact us if you have any questions or need additional information.

Sincerely yours,

Vot ——

Greg Mottola, AlA Steven Chaitow, AlA
Principal Project Manager

Cc: BCJ Team

OWNER: ARCHITECT:

City of Newport Beach Bohlin Cywinski Jackson

Signed: Signed: 2
Printed Name: _ Printed Name: Gregory R. Mottola, AlA

Title: Title: Vice President

Date: Date;




